GANTT CHART

PROJECT TITLE Malware Detection Models

TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION
Project Proposal				
Introduction & Background	Shreya (lit review)	10/1/2024	10/4/2024	3
Problem Definition	Timothy	10/1/2024	10/4/2024	3
Methods	Saim / Olivia	10/1/2024	10/4/2024	3
Potential Results & Discussion	Vinay	10/1/2024	10/4/2024	3
Video Recording	All	10/1/2024	10/4/2024	3
GitHub Page	Timothy	10/1/2024	10/4/2024	3
Model 1				
Data Sourcing and Cleaning	Shreya	10/5/2024	10/12/2024	7
Model Selection	Timothy	10/13/2024	10/15/2024	2
Data Pre-Processing	Olivia	10/16/2024	10/18/2024	2
Model Coding	Saim	10/19/2024	10/21/2024	2
Results Evaluation and Analysis	Vinay	10/22/2024	10/25/2024	3
Midterm Report	All	10/26/2024	11/2/2024	6
Model 2				
Data Sourcing and Cleaning	Shreya	11/3/2024	11/5/2024	2
Model Selection	Timothy	11/6/2024	11/7/2024	1
Data Pre-Processing	Olivia	11/8/2024	11/10/2024	2
Model Coding	Saim	11/11/2024	11/12/2024	1
Results Evaluation and Analysis	Vinay	11/13/2024	11/15/2024	2
Model 3				
Data Sourcing and Cleaning	Shreya	11/16/2024	11/18/2024	2
Model Selection	Timothy	11/19/2024	11/19/2024	0
Data Pre-Processing	Olivia	11/20/2024	11/22/2024	2
Model Coding	Saim	11/23/2024	11/24/2024	1
Results Evaluation and Analysis	VInay	11/15/2024	11/27/2024	12
Evaluation				
Model Comparison	All	11/28/2024	12/3/2024	5
Presentation	All	11/28/2024	12/3/2024	5
Recording	All	11/28/2024	12/3/2024	5
Final Report	All	11/28/2024	12/3/2024	5

Timeline columns:

- **PHASE ONE**: Sep 27, Oct 4
- **PHASE TWO**: Oct 11, Oct 18, Oct 25, Nov 1, Nov 8
- **PHASE THREE**: Nov 15, Nov 22, Nov 29, Dec 6

(Weekday columns: M T W R F S U)